Perpetuum Mobile Calender (as of 01 Feb 2008)

Note : This is a rough guide to the lead in to the exhibition – it is not fixed but gives you an idea of what happens when……

1st  Feb : 

Sign contract for gallery

During Feb :

a) Can everyone check the link on their name or let me know if they are doing a special webpage on their sites. 

b) If you have any ideas about publicity – magazines, blogs, directories, etc. can you get the address (mail and e-mail) and send it in.

c) Have a think about what Press image you would like + text.

d) Let us know if you can think of any potential sponsors we can approach. 

e) Have a think of movie footage (about 5 minutes worth) for the documentary – could be making of the work, interview, etc..

By 28th  Feb :  Should hear back from Arts Council about grant

From 28th Feb : Could everyone give us a rough idea of what you think you will be doing for the show. This can be changed later but we can make a start on planning.

March : If no ACE grant – Payment of contributions. I will set up a Paypal button for the EU artists. (100 Euro = £67). Pay APT hire.

Send in artists material for Press CD = 10 meg image (c2.5meg compressed JPG) +text

21st to 24th March : Easter weekend

1st  week in April : Firm ideas about the artworks, equipment, events, workshops, etc.. Press CDs go out.

By 20th April : If cards then public mailout. E-mail spam. A4 posters to noticeboards.

2nd May : Chase up Press. Finalise gallery requirements

From 4th May : Arrival of EU artists. 

6th May : Gallery available for hanging (might be OK for 5th)

8th May : Private view (vernissage)

